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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 124 Date: 03-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 329

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North tower shaft , & work on the
preparations for the East tower shaft . They started at 7:00 AM.

Tony , Steve , & Ryan had to work on the gantry . Crews had to mobilize the gantry to the East side &
lower the spreader beam above the barge location . Crews started at 7:10 AM.

In addittion to that , crews had to service the gantry , work on the strands . They were done at 5:10
PM. Crews left at 5:20 PM.

Carlos , & Augie had to place the remaining bearing plates on the outer high tension rods , place
washers , & nuts . They started at 8:00 AM. They were done at 9:30 AM.

After that , crews had to place the washers , & nuts , work with ABF engineer on the South tower
jacking system . Crews were done at 11:40 AM.

Then , crews had to pull out of the site the pumper guard from the South West corner . Crews were
done at 3:00 PM.

Barry , & Kevin had to work on the West pedestal on the West side of the shaft . Crews had to
install the remaining bolts , mark for 1/2 turn & pretension the bolts . Crews started at 7:10 AM. They were
done at 12:00 PM.

In addition to that , crews had to remove the adjustment cables , & prepare for tomorrow North tower
shaft erection . Crews were done at 12:00 PM.

In the afternoon , crews had to work with ABF engineer Andre & with the surveyors on the South
tower shaft alignment & adjustment . Crews had to lift the tower above the shim plates to the required
elevation & lock the jacks , went inside the tower & worked on the changes to align the tower shaft
according to the surveyors calculations . The shaft had to be moved & turned East 8 mm. & North 1 mm.
Crews were done at 5:15 PM. They left at 5:20 PM.

ABF surveyors came to the site at 7:30 AM. Crews had to survey the South & West East corners of
the footing box , mark the center lines of the base plates for the tower shafts , & survey the top elevation
of the West tower shaft . Crews were done at 5:00 PM. They left at 5:20 PM.

Rick had to work on house keeping on the top of the footing box . He started at 7:15 AM. He was
done at 9:00 AM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 124 Date: 03-Aug-2010 Tuesday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL BONNICISurveyor 8.00 2.00 0.00 10.00

OTH LEFTERIS DENNISSurveyor 8.00 2.00 0.00 10.00

JNM BENJAMIN SCOTTOperator 3.00 0.00 0.00 3.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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